Change Order No. 1

Date of Issuance: 1/21/2021

Owner: Yellowstone County, Montana

Contractor: Shumaker Trucking and Excavating Contractors, Inc
Engineer:  Cushing Terrell

Project: MetraPark Grandstands Demolition

Effective Date:

Owner's Contract No.:
Contractor’s Project No.:
Engineer's Project No.:
Contract Name:

METGRAND_ DEMO

The Contract is modified as follows upon execution of this Change Order:

Description: Additional Contract Days due to Temporary Injunction
Increase Due to Impacts to Abatement from Wrangler National Finals Team Roping ($8,450.00)
Decrease due to cost sharing for Damaged Hydrant ([3,667.00])

Attachments: Schroeder Contracting Change Order Request

Hydrant Repair/Extension Quote

CHANGE IN CONTRACT PRICE
Original Contract Price:

$.699.000.00

CHANGE IN CONTRACT TIMES
[note changes in Milestones if applicable]
Original Contract Times:
Substantial Completion: November 30, 2020

Ready for Final Payment: December 15, 2020

days or dates

[Increase] [Decrease] from previously approved Change
Orders No. __ toNo.__:

$.0.00

[Increase] [Decrease] from previously approved Change
Orders No. __ toNo.__:
Substantial Completion:

Ready for Final Payment:

days

Contract Price prior to this Change Order:

$.699,000.00

Contract Times prior to this Change Order:
Substantial Completion: November 30, 2020

Ready for Final Payment: December 15, 2020

days or dates

[Increase] [Decrease] of this Change Order:

$.4,783.00

[Increase] [Decrease] of this Change Order:
Substantial Completion: 7 Weeks

Ready for Final Payment: 9 Weeks

days or dates

Contract Price incorporating this Change Order:

Contract Times with all approved Change Orders:
Substantial Completion: January 18, 2021

$.703,783.00 Ready for Final Payment: February 15, 2021
, daygor dates
RECOMMENDED: ACCEPTED: — AZCEPTED:
By: By: By:
Er{gineefﬁf required) Owner (Authorized Signature) ontractor (Authwﬁzed Signature)
Title:  Project Engineer Title Title  Joseph G. Aline, Sec./Treas.
Date: 1/22/21 Date Date 1/22/21

Approved by Funding Agency (if
applicable)

By:

Date:

Title:

EJCDC® C-941, Change Order.
Prepared and published 2013 by the Engineers Joint Contract Documents Committee.

Pagelofl




